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Meeting Minutes - Approval

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 554
	 IXT91191YRichland,nd,

 Washi
Washing on 

Meeting Held May 29, 2002
From 2 :00 PM to 4:00 PM	 JUN 2 5 2002

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated meeting.

Date: 611 PIU Z
Greg SmA Project Maniger, DOE-RL

Of/ 6yiva^5' ŝ̂ ^^ Date: t/57//9 /e7 2—
Woody Russe)"roject Manager, DOLLORP

Date: (ph a 1 Q '^
Laura Ruud, Project Manager, Washington State Department of Ecology

Contractor Concurrence

Tor	 Date:
Richard Gurske, LDR Report

 Project Manager, FH

ag / --	 Date: 6 l d Z
Anthony Miskho, LDR Report Coordinator^FH

Purpose: Discuss LDR Report related topics
The attached minutes are comprised of the following:
Attachment 1 - Meeting Agenda
Attachment 2 - Attendance List
Attachment 3 - Action Items
Attachment 4 - Workshop Schedule and Status



Attachment 1

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 554
Richland, Washington

Meeting Held May 29, 2002
From 2:00 PM to 4:00 PM

Meeting Agenda

Agenda:

1. Status of CY 2001 LDR Report Review

2. Establish list of items to be discussed in "summer workshops" and scope of discussion on
those items
(Mostly just confirm the list of items identified in item I of attachment 3 of the March 14
agreement is inclusive of all the issues we want to try to address right now)

3. Establish draft schedule for addressing summer workshop items (include ongoing report
activities in schedule, e.g. CY2001 comment due date, response to comments date, next
datacall date)

4. Establish proposed LDR PMM and workshop meeting schedules (i.e. standing meeting dates)

5. Next meeting (date and agenda)



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 554
Richland, Washington

Meeting Held May 29, 2002
From 2:00 PM to 4:00 PM

Attendance List

M. F. Jarvis DOE-RL
A. G. Miskho FH
E. J. Murphy-Fitch FH
P. A. Powell CHG
T. Gardner-Clayson DOE-ORP
L. E. Ruud Ecology
G. L. Sinton DOE-RL
H. T. Tilden PNNL
D. M. Yasek BHI



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 554
Richland, Washington

Meeting Held May 29, 2002
From 2:00 PM to 4:00 PM

Summary of Commitments

1 Ecology Ecology to discuss dispute extension 1/9/2002
with AttpMey5 General office

2 DOE DOE to provide response to Ecology 1/9/2002
ex	 ation

3 DOE/Ecology Discuss with respective legal counsels 1/22/2002
options for closing out the CY2000
LDR Report,

4 DOE/Ecology Small group to be formed and to 1/22/2002
fingUt expep1glions

5 DOE/Ecology Small group to continue working on 3/13/2002
dispute resolution product

6 DOE/Ecology Set up next scheduled meeting 5/29/2002
sometime in May factoring the topics
contained in Attachment 4 to March
2002 PMM

7* DOE Provide answers to Ecology's
questions from Ecology review of
CY2001 LDR Report

8* Ecology Ecology will provide comments on
the CY2001 LDR report by June 14,
2002.

9* DOE/Ecology Mechanism to provide data gap plans
and or assessment reports to Ecology
(Note1

*New = action item assigned at this meeting

Note 1
May 29, 9007 g-mem-t o ng 	 assessments/data gap plans will be provided in the unit-
specific project manager meeting and the LDR project manager meeting after they have
been completed. The storage assessment/data gap plan will be attached to the meeting
minutes. The data gap plan needs to be signed by someone from either DOE or contractor
to indicate completeness. The level of signature is at the discretion of the DOE or the
contractor.



Attachment 4

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 554
Richland, Washington

Meeting Held May 29, 2002
From 2:00 PM to 4:00 PM

Workshop Schedule and Status

Workshop Topics List Not yet scheduled
for discussion

Date
discussions
to start

Status of discussions
(not yet started/
ongoing-/completed)

From March 14 50,001 Re;srilutinn nf
Changes to TGDS/LSDS July 2002 not yet started
Consolidation of requirements
documents

X not yet started

Tracking commitments contained in the
rtLDR reDort

June 2002 not yet started

How to accomplish within	 changes June 2002 not yet started
How to accomplish year to year
chanites in LDR Mort

July 2002 not yet started

ass	 sment schedule- Revisit July 2002 1 not yet started
Mechanism to transmit documents(e.g.
dataizaD	 1

May 2002 ongoing

Reoccurrence requirements for storage
assessments

June 2002 not yet started

Referencing specific milestones for
milestone coverage

X not yet started

Consistency/interface between WIDS
and the MAT

X not yet started

Unknown characterization answer
mquirements

X not yet started

PMWT as a catch 
all 

shi 1 X not yet started
Should waste that meets LDR or is
stored in accordance with the 268.50
storage prohibition be included in the
report?

X not yet started

How much detail needed on description
of facilities included in theL D

X not yet started



Distribution:

D. Bartus EPA BS-18
L. Bostic BNI H4-02
S. B. Cherry FH 113-15
T. W. Gardner-Clayson DOE-ORP 116-60
R. H. Gurske FH 118-73
J. B. Hebdon DOE-RL A5-58
R. M. Hiegel DOE-RL A6-38
A. P. Larsen DOE-RL A5-15
M. F. Jarvis DOE-RL A5-58
D. B. Jensen FH N1-24
E. M. Mattlin DOE-RL A5-15
A. G. Miskho FH N1-26
C. H. Mulkey CHG R1-51
E. J. Murphy-Fitch FH Al-14
P. A. Powell CHG R1-51
J. E. Rasmussen DOE-ORP 116-60
W. Russell DOE-ORP H6-60
C. R. Richins DOE-RL A6-52
L. E. Ruud Ecology B5-18
G. H. Sanders DOE-RL A6-38
G. L. Sinton DOE-RL A6-38
R. R. Skinnarland Ecology B5-18
H. T. Tilden PNNL P7-57
B. D. Williamson DOE-RL A4-52
R. W. Wilson Ecology B5-18
D. M. Yasek BI-11 HO-02

ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).
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